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Re:  Eastern Sub-RSA Limited Partnership’s Report on E911 Phase 11

Implementation

Dear Ms. Salas:

Pursuant to Section 20.18(i) of the FCC’s rules, 47 C.ER., 20.18(1), Eastern Sub-RSA
Limited Partnership, (“ESRLP”), hereby reports its plans for implementing Phase II enhanced

I ("E9117) service.

Please do not hesitate to contact the undersigned with any questions you may have at

(202)783-4141.

Sincerely,

il

WILKINSON BARKER KXAUER, LLP

By: William J. Sill
Laura A. Schink

Enclosures
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Before the RECE‘VED

Federal Communications Commission

Washington, D.C. 20554 NOV 9 2000
FORERAL COMMXIAANONS COMWEIN

In the Matter of ) GIREZ 67 T2

)
Revision of the Commission’s Rules to Ensure )CC Docket No. 94-102
Compatibility with Enhanced 911 Emergency )
Calling Systems )

)
Phase II Implementation Report JTRS No: 801741

To: The Commission

REPORT ON ENHANCED 911 PHASE II IMPLEMENTATION

Pursuant to Section 20.18(i) of the FCC's rules, 47 C.F.R. § 20.18(1), Eastern Sub-RSA
Limited Partnership (“ESRLP"), hereby reports its plans for implementing Phase II enhanced
911 (“E911”) service. This report is responsive to the requirements set forth in the FCC's rules
and is organized in accordance with the Wireless Telecommumications Bureau's guidance.”

L BACKGROUND/CONTACT INFORMATION
A. Licensee Name

Eastern Sub-RSA Limited Partnership

" Public Notice, Wireless Telecommunications Bureau Provides Guidance on Carrier
Reports on Implementation of Wireless E911 Phase IT Automatic Location Identification, CC
Docket No. 94-102, DA 00-2099 (rel. Sept. 14, 2000).



B. Contact Information
Correspondence or other inquiries regarding this report should be addressed to:

Gregory A. Maras

Secretary/Director of Engineering
P.0.Box 688

Roslyn, WA 98941

Phone: (509) 649-2500

Fax: (509) 649-3300

Email: gmaras@inlandnet.com

II. E911 PHASE II LOCATION TECHNOLOGY INFORMATION
A. Type of Technology

Based upon current technology and vendor representations received in response to
multiple requests for information and requests for proposals ESRLP currently intends to test and
implement a handset-based automatic location information (“ALTI”) technology throughout its
service territory. ESRLP reserves the right to change its plan and select an alternative ALI
technology, as permitted under the Commission’s rules.”

B. Testing and Verification

As the E911 Phase II technology and equipment has not been concretized, ESRLP cannot
make a final determination as to what technology and equipment it will use. Thus, ESRLP
cannot finalize its verification plans. However, ESRLP intends to verify the performance and
operation of any installed ALI solution during installation and commissioning of the technology
into the existing network. ESRLP intends to seck vendor participation in the planning and
verification testing stages. ESRLP has tentatively concluded that it will be utilizing Nortel as its
vendor and is working with Nortel to obtain greater detail on planning and verification stages.

Accordingly, on October 16, 2000, ESRLP sent a letter to Nortel requesting information

¥ See Third Report and QOrder, 14 FCC Rcd. 17388, { 89 (1999).
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regarding the availability of E911 ALI technology. Unfortunately, to date, ESRLP has not
received a response from Nortel. A copy of ESRLP’s letter to Nortel is provided as Attachment
I

C. Implementation Details and Schedule

ESRLP is currently working within the following timeframe for implementation of an ALI
handset-based solution that will comply with the FCC’s E911 Phase II directives:

1* Quarter 2001 — Technology evaluation and vendor negotiations for ALI
compliant handsets

2™ Quarter 2001 — Technology selection and vendor selection. Equipment orders
placed.

3" Quarter 2001 - ALI installation and commissioning. Verification trals.
4" Quarter 2001 — Compliance with E911 Phase IT ALI handset requirements.

It must be noted that ESRLP’s timeline is dependent on several external factors, which may
impact the success or achievements made. For example, the co-operation and readiness of the local
PSAP and the availlabi]jty date of E911 Phase II compliant equipment will either assure that the
deadline is made or missed.

D. PSAP Interface

ESRLP has contacted all of the PSAPs within Washington State” to discuss Phase I
implementation and will be working with these PSAPs to provide Phase Il ES911. A copy of the
letter that was sent to all the PSAPs, as well as the one response ESRLP received, are provided as
Attachment IT. ESRLP intends to implement an ALI solution for its network that will comply

with the Telecommunications Industry Association (TIA) issued interim standard, TIA J-STD-

¥ Letters requesting information were sent on October 16, 2000 to the PSAPs of the
following counties in Washington State: Grant, Lincoln, and Adams. To date, only the PSAP
from Grant County has responded to WAS’s letter.
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036, Enhanced Wireless 9-1-1 Phase . The current issue was released in June 2000.

ESRLP will be seeking vendor compliance with this standard for the PSAP interfaces.
This standard specifically addresses the requirements of carriers to report position information to
emergency services systems, as mandated by the FCC.

E. Existing Handsets

ESRLP has no immediate plans to implement a handset retrofit program to replace
existing customer owned non-ALI handsets with ALI compatible handsets. Rather, existing
customers will be able to purchase ALI compliant handsets for use with their existing active
account. However, to the extent that handset retrofitting is economical and available ESRLP
considers it to be an option.

F. Location of Non-Compatible Handsets

ESRLP will use its best efforts to provide location cell site information utilizing Phase I
technology. ESRLP will continue to review any vendor's plan for providing ALI information
compatibility for ALI non-compatible handsets but at this time has no plans to implement a
technology solution for non-compatible handsets. Based upon responses from PSAPs to date,
ESRLP believes that by the time the land line networks and the designated PSAP’s facilities have
been upgraded, the number of non-compatible handsets will be significantly reduced by the
introduction of compatible handsets into the marketplace.

G. Other Information

To date, ESRLP has not received any E911 Phase II requests from PSAPs. Presently
Phase I discussions are taking place between PSAPs and carriers in Washington State regarding

the terms and conditions under which Phase I will be provided.



ESRLP notes that PSAPs must be “capable of receiving and utilizing the data elements
associated with the service,” and have a cost recovery mechanism in place before ESRLP is
obligated to deploy Phase II service in a market.” At this point none of the PSAPs in ESRLP’s
reliable coverage areas have independently contacted ESRLP, and only one PSAP has responded
to ESRLP’s letter. The sole PSAP that did respond candidly acknowledged that it has not started
any implementation of Phase I or Phase II, it is uncertain when funds will be allocated to begin
planning such implementation, and it does not know when a Phase II request will be made (See
Artachment I).

OI. CONCLUSION

As discussed herein, the instant report is submitted pursuant to the requirements set forth
in Section 20.1A8(i) of the FCC's rules. In the event that additional information is requested,
ESRLP will consult with FCC staff to discuss appropriate means of ensuring that business
proprietary information, is not publicly disclosed.

Respectfully submitted,

By: é, W

reg aras
Secretary

November 8, 2000

‘/ 47 C.F.R. § 20.18()).
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INLAND CELLULAR TELEPHONE COMPANY .
Corporate Offices

_—
1035, 20d St | INLAND
P.O. Box 688
20 boxias CELLULAR

Telephone: (509) 649-2500
Fax: (509) 649-3300

October 16, 2000

Mr. Jim Torbert

Nortel Networks

5405 Windword Parkway
MS 46D-03-C60
Alpharetta, GA 30004

Re:  E911 Phase II Reporting Requirements
Dear Mr. Torbert:

Inland Cellular Telephone Company (“Inland”) as general partner of Washington RSA
No. 8 Limited Partnership and Eastern Sub-RSA Limited Partnership is currently preparing the
information required by the Federal Communications Commission (*FCC”) in the upcoming
Enhanced 911 (“E911") Phase II Carrier Report (“Report”). Under the E911 rules, cellular and
other CMRS carriers are required to report their Phase I implementation and deployment plans
to the FCC not later than November 9, 2000. However, Inland’s ability to comply with the FCC's
deadline is being hampered by our inability to obtain information from Nortel Networks
(“Nortel”). I have previously made several requests of Nortel for the information, but none has
been forthcoming. Without an account manager, Inland is not receiving the support that it needs
or deserves.

The information which must be provided in the report includes basic information
concerning the carrier's Phase II plans, including but not limited to the technology the carrier
plans to employ (i.e., network-based, handset-based or hybrid), whether this technology requires
replacement or upgrades of any wireless handsets, and how the carrier plans to verify compliance
with the Phase II accuracy requirements. More detailed information which must be provided
includes the strategy and schedule for the roll-out of the ALI technology, and hardware and
software changes needed to transmit Phase II data to PSAPs. For your reference I have attached a
copy of the FCC's Public Notice which sets forth the reporting requirements.

As our sole cellular network equipment vendor, Nortel has at its disposal the very
information that we must have in order to file the E911 Phase II Report. In general, please
provide information concerning the equipment and software we will have to add to our network
to support E911 Phase II as well as information concerning the anticipated date upon which
Phase II compliant GPS handsets will be commercially available. We also request that you
provide information concerning each of the points enumerated in the Public Notice.



October 12, 2000
Page 2

If the Partnerships fail to file their E911 Phase II Reports by November 9, 2000, they face
the specter of FCC sanctions. We cannot make the filing without Nortel’s information. Thus, we
must insist that you provide Inland with the requested information by no later than October 23,
2000. Inland is disappointed in Nortel's response to our previous requests for CALEA and E911
Phase II information. While Inland is pleased with Nortel's equipment, a strong business
relationship can only be forged if Inland is properly supported by Nortel.

Please send the requested information directly to me at the above address or via e-mail at
gmaras@]Inlandnet.com or telecopy it to (509) 649-3300.

Sincerely,
Gregory A. Maras

Secretary

Inland Cellular Telephone Company,
General Partner of Washington RSA No. 8
Limited Partnership and Eastern
Sub-RSA Limited Partnership
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MULTI AGENCY COMMUMICATIONS CENTER

< 4
Q¢ v
£ z E9-1-1
6500 32nd Ave. NE Suite 911
EMS Moses Lake, Washington 98837
Office (509) 762-1901 Fax (509) 762-1801
Hharon Seieroe October 24, 2000
Board of Directors:
Representatives From: Gregory A Marasr Secretary
Assoention Inland Cellular Telephone Company
Gran Counts 103 S. 2™ Street
..ll.\ﬂlll oUNs P.O_ BOX 688
Commisatonors Roslyn, WA 98941
srant County R . .
%[ Medical RE: Impending FCC E911 Phase Il Reporting Requirements
g Lounty Dear Mr. Maras:
Cammissioners
Grant County In reference to your letter of October 16, 2000, we offer the following
Police Chiefs answers to your questions.
tirant County
Sheriff

*When have you budgeted the acquisition and buildout of your
Phase |l capability? We have not started any implementation of
Phase / or Il.

*Have you discussed equipment and software availability with
vendors? No.

*Will this require the approval of additional monies from the State
Legislature or a local government body? Yes. If so, in what fiscal
year will those funds be requested? We are not sure.

"When do you have scheduled that the PSAP will be Phase |
compliant? We have no schedule as of yet.

“When are you planning to request Phase Il Service from
Washington RSA No. 8 Limited Partnership and Eastern Sub-RSA
Limited Partnership d/b/a Inland Cellular. We have no requests
planned at this time.

Sir;cerely,

AN

Sharon Seieroe
Director

/

SS:sjc
cc



Corporate Offices

103 S. 2nd St. %
P.O. Box 688

Roslyn, WA 98941 C

Teiephona: (5089) 649-2500

Fax: (509) 649-3300

October 16, 2000

INLAND CELLULAR TELEPHONE COMPANY T \

Mr. Roger Trump

Columbia County E911 Coordinator
P.O.Box 5§

Dayton, WA 99328

Re:  E911 Phase II Reporting Requirements
Dear Mr. Trump:

Inland Cellular Telephone Company (“Inland”) as general partner of Washington RSA
No. 8 Limited Partnership and Eastern Sub-RSA Limited Partnership is currently preparing the
information required by the Federal Communications Commission (“FCC?”) in the upcoming
Enbanced 911 (“E911”) Phase II Carrier Report (“Report”). Under the E911 rules, cellular and
other CMRS carriers are required to report their Phase II implementation and deployment plans
to the FCC not later than November 9, 2000. The capabilities of the PSAP are an integral aspect
of Inland's deployment schedule and thus your input is essential if we are to provide a full and
accurate report to the FCC.

Designated PSAPs (“PSAP") play a pivotal role in the provision of Phase Il E911 services
to the public. If a carrier modified its system to provide Phase II information to the PSAP and
the PSAP is unable to process the information, the public will not have E911 Phase II service.
We note that currently, Inland has received a request for Phase I E911 service and that Inland and
other carriers are working with King County to determine whether a mutually agreeable Phase I
Carrier-PSAP Agreement can be developed.

So that we can provide the FCC with meaningful information concerning the scheduling
of our buildout and operation of Phase II E911, we need the following information:

* When have you budgeted the acquisition and buildout of your Phase II
capability?

* Have you discussed equipment and software availability with vendors?
* Will this require the approval of additional monies from the State Legislature
or a local governmental body? If so, in what fiscal year will those funds be

requested?

* When do you have scheduled that the PSAP will be Phase II compliant?



October 16, 2000
Page 2

* When are you planning to request Phase II Service from Washington RSA
No. 8 Limited Partnership and Eastern Sub-RSA Limited Partnership d/b/a
Inland Cellular.

The receipt of this information is crucial to Inland’s ability to provide a meaningful
Report to the Commission. Please provide answers to the above questions no later than-October
23, 2000, so that we will have sufficient time to factor in your information and provide the FCC
with a thorough Report by November 9, 2000. You may reach me at the above address, via
e-mail at gmaras@jinlandnet.com or by telecopier at (509) 649-3300.

We appreciate your assistance in providing this important information.

Inland Cellular Telephone Company,
General Partner of Washington RSA No. 8
Limited Partnership and Eastern
Sub-RSA Limited Partnership



